Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406001 (0002/1302-T2-R9-14-06-0001) D Orange Co. Metal Processing PRP RV c Benson Castellana [01/31/2015 $ 11,550.77| $ 11,550.77| 100%jamendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406002 (0002/1302-T2-R9-14-06-0002) | IArgonaut Mine Tailings Site c Shane Fortner 10/31/2015 $ 142,028.16 $ 142,028.16 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406003 (0002/1302-T2-R9-14-06-0003) D Intel Magnetics Site Geoprobe c Zuroski Fortner 01/31/2015 $17,314.32 $17,314.32 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406004 (0002/1302-T2-R9-14-06-0004) B Sungate Mobile Home Render Safe Site c Wise Colomb 01/31/2015 $ 13,102.94 $13,102.94 100%@mendment Closed
02-1407001 (0002/1302-T2-R8-14-07-0001) F Haystack No. 1 RA o] Nattis Srubb 12/31/2016 $ 169,530.00 $149,019.26 88%
02-1407002 (0002/1302-T2-R9-14-07-0002) |E Emergency Response Activation o Guria Meht Jr 03/18/2017 $ 140,000.00, $83,239.16 59%

IWugust will be final invoice (charges to

finalize report on 7/30/16). AOC will be
02-1407003 (0002/1302-T2-R8-14-07-0003) & Highland Plating Co. ER ] Wise Myers 07/30/2018 $ 235,824.00 $232,261.44 98%prepared following invoice submission.
02-1407004 (0002/1302-T2-R9-14-07-0004) E Red Valley Structures o Zuroski Grubb 03/18/2017 $ 99,394.00 $48,814.16 49%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1407005 (0002/1302-T2-R9-14-07-0005) D Elite Cleaners c Musante  Colomb 12/15/2015 $ 6,389.89 $ 6,389.89 100%@mendment Closed
02-1409001 (0002/1302-T2-R9-14-09-0001) E Central Agency Navajo Rad Hmst Asmt o Zuroski [Tiballi 03/18/2017 $ 235,232.00 $ 223,670.48 95%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1410001 (0002/1302-T2-R9-14-10-0001) (C 'eed Branch Library Fire ER c Dunkelman Milton 12/31/2014 $ 34,996.00 $ 34,996.00 100%@mendment Closed
02-1410002 (0002/1302-T2-R9-14-10-0002) G [Town of Eureka RA o] Moxley Ellis 03/18/2017 $ 739,296.00 $ 615,406.43 83%
02-1410003 (0002/1302-T2-R8-14-10-0003) H rgonaut Mine Tailings Pile RV ] Waldon Mittor 03/18/2017 $ 396,776.00 $381,169.88 96%
02-1411001 (0002/1302-T2-R9-14-11-00C1) F Spill Phone ] Guria [Tiballi 03/18/2017 $ 422,500.00 $ 389,086.86 92%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1411002 (0002/1302-T2-R9-14-11-0002) D ISanta Clara Waste Water Treatment Plant C Powell Castellana [10/31/2015 $ 112,391.60) $ 112,391.60] 100%[amendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1502001 (0002/1302-T2-R9-15-02-0001) [E Black Bear Patent Site RA c Benson tellana  |11/30/2015 $ 114,449.25 $ 114,449.25 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1502002 (0002/1302-T2-R9-15-02-0002) B Winnemucca Junior High Hg Spill c Dunkelman |Meht Jr 09/18/2015 $ 40,954.53] $ 40,954.53] 100%@amendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1503003 (0002/1302-T2-R9-15-03-0003) B [Samoa Pulp Mill Removal Action c Weden Ellis 03/31/2016 $42,176.62 $42,176.62 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1504001 (0002/1302-T2-R9-15-04-0001) B Winnemucca Colony Assessment c Powell Meht Jr 03/18/2016 $765.14 $765.14 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1505001 (0002/1302-T2-R9-15-05-0001) B Simi Valley Hg ER c Wise Green 10/31/2015 $ 31,195.49 $ 31,195.50 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1506001 (0002/1302-T2-R9-15-06-0001) D Mecca Grape Stakes c Musante Castellana 01/29/2016 $ 28,750.56 $ 28,750.56 100%@mendment Closed
02-1508001 (0002/1302-T2-R8-15-08-0001) D Gold King Mine Release Region 9 ER o] Guria Colomb 03/18/2017 $ 1,004,000.00] $ 986,905.68 98%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1509001 (0002/1302-T2-R9-15-09-0001) B Phoenix Recycling Facility Fire ER c \Waldon Colomb 10/31/2015 $- $ - 0%Jamendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1510001 (0002/1302-T2-R9-15-10-0001) A alley Fire ER - Support c Moxley Meh! Jr 04/30/2016 $51,774.78 $51,774.78 100%@mendment Closed
02-1511001 (0002/1302-T2-R8-15-11-0001) |IC Wlageta Street Drum Site o] Rogow Myers 09/30/2018 $ 10,000.00 $9,911.08) 99%PoP expires at end of this month.
02-1601001 (0002/1302-T2-R9-16-01-0001) A E-D Coat Assessment [®] Reiner Meht Jr 12/30/2016 $ 58,560.00 $ 5,546.30 9%
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02-1609001 (0002/1302-T2-R9-16-09-0001

-

02-1609001 (0002/1302-T2-R9-16-09-0001
.

Initial

02-1601002 (0002/1302-T2-R9-16-01-0002) 02-1601002 (0002/1302-T2-R9-16-01-0002) C PG&E Mercury ER o ise Myers 09/30/2016 $ 52,863.00 $35,095.11 66%
002-1602001 (0002/1302-T2-R9-16-02-0001) |02-1602001 (0002/1302-T2-R9-16-02-0001) D Argonaut Geotechnical Assessment o Rogow Milton 01/15/2017 $ 351,785.00 $ 250,105.65] 71%
02-1603001 (0002/1302-T2-R9-16-03-0001) 02-1603001 (0002/1302-T2-R9-16-03-0001) B Apache Road Drum Site o Benson Castellana [09/30/2016 $18,852.00 $7,771.25 41%
002-1603002 (0002/1302-T2-R9-16-03-0002) 02-1603002 (0002/1302-T2-R9-16-03-0002) A Certified Towing Abandon Drums o Benson Green 09/30/2016 $ 11,508.00 $7,611.16) 66%
02-1603003 (0002/1302-T2-R9-16-03-0003) [02-1603003 (0002/1302-T2-Re-16-03-0003) Mira Loma B17 Radium Dials Assessment o Musante |G lana  09/30/2016 $ 30,000.00 $ 23,202.14] 77%
02-1603004 (0002/1302-T2-R9-16-03-0004) 02-1603004 (0002/1302-T2-R9-16-03-0004) A 3M Wildland Fire Site o Benson Green 09/30/2016 $76,351.00 $ 38,028.97 50%
02-1603005 (0002/1302-T2-R9-16-03-0005) [02-1603005 (0002/1302-T2-Re-16-03-0005) B nderson Springs Road Site < Valdon illanueva 09/30/2016 $ 38,831.00 $ 30,738.80] 79%
02-1604001 (0002/1302-T2-R9-16-04-0001) 02-1604001 (0002/1302-T2-R9-16-04-0001) [nitial Lower Base Medical Waste o Reiner Myers 09/30/2016 $41,578.00 $ 27,226.98, 65%
02-1604002 (0002/1302-T2-R9-16-04-0002) 02-1604002 (0002/1302-T2-R9-16-04-0002) [nitial Santa Ana Hollister ER o aldon Colomb 09/30/2016 $ 137,824.00 $55,919.46 41%,
002-1604003 (0002/1302-T2-R9-16-04-0003) 02-1604003 (0002/1302-T2-R9-16-04-0003) A Dunsmuir Mercury ER o ise Bruce 09/30/2016 $39,452.00 $22,261.29 56%
02-1605001 (0002/1302-T2-R9-16-05-0001) 02-1605001 (0002/1302-T2-R9-16-05-0001) A South Gate Fireworks ER o ise Green 09/30/2016 $49,841.00 $ 33,355.63] 67%
02-1606001 (0002/1302-T2-R9-16-06-0001) [02-1606001 (0002/1302-T2-R8-16-06-0001) O Fruitland Magnesium Fire Incident o Musante  |Green 12/30/2016 $ 429,890.00] $ 370,380.15] 86%
02-1607001 (0002/1302-T2-R9-16-07-0001) 02-1607001 (0002/1302-T2-R9-16-07-0001) [nitial El Centro Removai A ment o Powell Colomb 09/30/2016 $ 23,087.00 $ 10,401.94, 45%
02-1608001 (0002/1302-T2-R9-16-08-0001) 02-1608001 (0002/1302-T2-R9-16-08-0001) A Gualo Rai Pesticides & Chemicals o Rogow Myers 12/31/2016 $ 18,462.00 $7,983.71 43%
02-1608002 (0002/1302-T2-R9-16-08-0002) 02-1608002 (0002/1302-T2-R9-16-08-0002) A Julian Chemical Hoarder o Benson Colomb 03/18/2017 $ 36,360.00 $6,813.23 19%)|
RLD Mercury Release o Nattis Mehi Jr 03/18/2017 $ 142,290.00 $ 56,522.09)

03-1408001 (0003/1302-T3-R9-14-08-0001) 03-1408001 (0003/1302-T3-R9-14-08-0001) C Biological Assessment CA Dispersion c Richman _ |Lebednik  03/31/2015 $ 53,687.16 $ 53,687.16) 103%
03-1411002 (0003/1302-T3-R9-14-11-0002) 03-1411002 (0003/1302-T3-R9-14-11-0002) D Saipan CUC Power Plants 1 & 2 Oil Site o Rogow Tiballi 02/28/2017 $ 150,000.00 $ 84,578.95 56%
03-1411001 (0003/1302-T3-R9-14-11-0001) 03-1411001 (0003/1302-T3-R9-14-11-0001) A ICUC PRP Oversight o Rogow Tiballi 02/28/2017 $12,191.00 $- 0%
03-1501001 (0003/1302-T3-RE-15-01-0001) [03-1501001 (0003/1302-T3-RY-15-01-0001) | ASIG Sand Island Fuel Oif Spill © Zuroski Ambler 08/30/2016 $ 249,649.00) $ 239,774 .33 96%
03-1505001 (0003/1302-T3-R9-15-05-0001) [03-1505001 (0003/1302-T3-R9-15-05-0001) |C ICUC Rota Power Plant Oil Site © Rogow Tiballi 02/28/2017 $42,443.00 $38,211.37, 85%
03-1505002 (0003/1302-T3-R9-15-05-0002) [03-1505002 (0003/1302-T3-R9-15-05-0002) [H Plains All-American Pipeline o Rogow Castellana_ 09/30/20186 $ 258,360.00 $210,483.81 81%

03-1509001 (0003/1302-T3-R9-15-09-0001)

03-1509001 (0003/1302-T3-R9-15-09-0001)

IColomb

11/30/2015

$24,452.04

$ 24,452.04,
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04-1608002 (0004/1302-T4-R9-16-08-0002
-

[Training Support 2017
=

. .

Castellana

03/18/2017

12/30/2016

$ 193,165.00

04-1408001 (0004/1302-T4-R9-14-08-0001) 04-1408001 (0004/1302-T4-R9-14-08-0001) C Cont. Chalienge Rad Training c Duncan Fortner 01/30/2015 $14,436.70 $ 14,436.70, 97%
04-1410001 (0004/1302-T4-R9-14-10-0001) |04-1410001 (0004/1302-T4-R9-14-10-0001) C MARRP Updates o ise Castellana [09/30/2016 $ 58,681.00 $ 30,562.30] 52%
04-1503001 (0004/1302-T4-RY-15-03-0001) [04-1503001 (0004/1302-T4-R9-15-03-0001) B Data Management Awareness Training o Nattis Bruce 09/15/2016 $31,176.00 $ 28,356.30] 91%
04-1608001 (0004/1302-T4-R9-16-08-0001) 04-1608001 (0004/1302-T4-R9-16-08-0001) [nitial Mass Transit Response Coordination Works |0 Zuroski Meht Jr 12/31/2016 $5,961.00 $ 3,470.86) 58%

04-1608002 (0004/1302-T4-R9-16-08-0002) |nitial o ise $46,904.00 $ 1,668.26 4%

$ 111,163.22

06-1409001 (0006/1302-T6-R9-14-09-0001) 06-1409001 (0006/1302-T6-R9-14-09-0001) D IChemehuevi Reservation Phase | Cc Hanusiak [Fitzgerald [12/31/2014 $ 8,306.06 $ 8,306.06 104%
06-1410001 (0006/1302-T6-R9-14-10-0001) 06-1410001 (0006/1302-T6-R9-14-10-0001) H Pan Tak Gravel Pit - Tohono O'odham o Hanusiak _ [Milton 09/30/2016 $ 133,030.00 $97,085.88, 73%
06-1410002 (0006/1302-T6-R9-14-10-0002) [06-1410002 (0006/1302-T6-R9-14-10-0002) [H E. Palo Alto-Green St. Phase 1/l o Hanusiak  [Fitzgerald 09/30/2016 $ 77,300.00 $75,124.24] 97%
06-1412001 (0006/1302-T6-R9-14-12-0001) 06-1412001 (0006/1302-T6-R9-14-12-0001) E City of Gardena TBA o Hanusiak  |Colomb 09/30/2016 $78,002.00 $51,160.82 66%
06-1412002 (0006/1302-T6-R9-14-12-0002) 06-1412002 (0006/1302-T6-R9-14-12-0002) F Del Amo TBA Cc Hanusiak  |Grubb 12/31/2015 $ 12,005.66 $ 12,005.73] 100%
06-1502001 (0006/1302-T6-R9-15-02-0001) 06-1502001 (0006/1302-T6-R9-15-02-0001) B Assessment Databases c Murray Grubb 03/18/2017 $ 46,980.96 $ 46,980.96, 100%
06-1503001 (0006/1302-T6-R9-15-03-0001) 06-1503001 (0006/1302-T6-R9-15-03-0001) D 826 4th Street, Eureka TBA o Hanusiak _[Ellis 09/30/2016 $87,187.00 $82,627.75 95%
08-1506001 (0006/1302-T6-R9-15-06-0001) [06-1506001 (0006/1302-T6-Re-15-06-0001) |F Sacramento-1224 D Street TBA © Hanusiak  [Fortner 12/30/2016 $67,196.00 $64,028.17] 95%
06-1509001 (0006/1302-T6-R9-15-09-0001) 06-1509001 (0006/1302-T6-R9-15-09-0001) F Oakland - 3525 Fruitvale Ave Phase o Hanusiak  |Grubb 09/30/2016 $12,322.00 $ 11,884.39 96%
08-1511001 (0006/1302-T6-R9-15-11-0001) [06-1511001 (0006/1302-T6-R9-15-11-0001) |A Bay Rd 1508 Phase | TBA < Hanusiak illanueva  |12/30/2018 $12,835.00 $ 11,582.81 90%
06-1511002 (0006/1302-T6-R9-15-11-0002) 06-1511002 (0006/1302-T6-R9-15-11-0002) A Gilroy-Bloomfield Ave TBA o Hanusiak |McCloskey [12/30/2016 $78,737.00 $ 25,687.44, 33%
06-1511003 (0006/1302-T6-R9-15-11-0003) 06-1511003 (0006/1302-T6-R9-15-11-0003) A Los Angeles-1554 W. 11th Place Phase o Hanusiak _ |Colomb 03/18/2017 $64,134.00 $ 25,704.53, 40%,
06-1511004 (0006/1302-T6-R9-15-11-0004) 06-1511004 (0006/1302-T6-R9-15-11-0004) B Fresno-S. EIm Ave 2316 o Hanusiak _|[Fortner 01/31/2017 $84,577.00 $47,772.88, 56%
06-1511005 (0006/1302-T6-R9-15-11-0005) 06-1511005 (0006/1302-T6-R9-15-11-0005) C 630 Cooke St., Honolulu Phase | TBA o Hanusiak  |[Fortner 03/18/2017 $70,963.00 $ 20,328.56 29%
06-1512001 (0006/1302-T6-R9-15-12-0001) 06-1512001 (0006/1302-T6-R9-15-12-0001) [nitial Oakland-1171 Ocean Ave Phase I/ll TBA o Hanusiak _|[Fortner 06/30/2016 $ 82,097.00 $7,772.74 9%
06-1512002 (0006/1302-T6-R9-15-12-0002) 06-1512002 (0006/1302-T6-R9-15-12-0002) A Garden Grove-Stanford & Nutwood St. Pl/I o Hanusiak  |Green 03/18/2017 $ 82,097.00 $ 10,566.03] 13%)|
08-1512003 (0006/1302-T6-R8-15-12-0003) [06-1512003 (0006/1302-T6-RS-15-12-0003) B Nevada City-16053 Old Downieville Hwy Pl o Hanusiak  [Wethington [03/18/2017 $ 99,582.00 $ 82,013.20] 82%
06-1601001 (0006/1302-T6-R9-16-01-0001) 06-1601001 (0006/1302-T6-R9-16-01-0001) A Pago Pago Utulei Rainmaker Hotel TBA o Hanusiak _|[Fortner 03/18/2017 $90,043.00 $ 13,900.96 15%)|
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06-1609001 (0006/1302-T6-R9-16-09-0001

2

06-1605001 (0006/1302-T2-R9-16-05-0001) 06-1605001 (0006/1302-T2-R9-16-05-0001) [nitial [TON-Egg Farm Phase I/ll TBA o Hanusiak  Wethington [03/18/2017 $ 65,489.00 $ 12,434.04 19%)
(06-1605002 (0006/1302-T6-R9-16-05-0002) 06-1605002 (0006/1302-T6-R9-16-05-0002) [nitial Essex-Goffs Rd 119246 Phase /Il TBA o Hanusiak  |Castellana |03/18/2017 $ 64,894.00 $ 18,097.09 28%
06-1606001 (0006/1302-T6-R9-16-06-0001) 06-1606001 (0006/1302-T6-R9-16-06-0001) A allejo-Santa Clara St 505-555 Phase I/I o Hanusiak  Marshall 03/18/2017 $ 75,264.00 $ 12,647.96 17%)|
(06-1606003 (0006/1302-T6-R9-16-06-0003) [06-1606003 (0006/1302-T6-R9-16-06-0003) [nitial City of Los Angeles Phase I/l TBA Site o Hanusiak 03/18/2017 $ 76,587.00 $232.27 0%
(06-1606002 (0006/1302-T6-R9-16-06-0002) (06-1606002 (0006/1302-T6-R9-16-06-0002) [nitial City of Los Angeles Phase I/ll TBA Site o Hanusiak 03/18/2017 $ 76,587.00 $224.99 0%
[06-1606004 (0006/1302-T6-R9-16-06-0004) [06-1606004 (0006/1302-T6-R9-16-06-0004) |nitial Imperial Co. Phase I/ll TBA Site 1 o Hanusiak 03/18/2017 $ 77,093.00 $232.27 0%
06-1606005 (0006/1302-T6-R9-16-06-0005) 06-1606005 (0006/1302-T6-R9-16-06-0005) A Imperial Co. Phase /Il TBA Site 2 o Hanusiak 03/18/2017 $ 77,093.00 $224.99 0%)
06-1606006 (0006/1302-T6-R9-16-06-0006) [06-1606006 (0006/1302-T6-R9-16-06-0006) [nitial City of Sacramento Phase I/[l TBA Site 1 o Hanusiak  |[Fortner 03/18/2017 $ 74,496.00 $ 1,952.37| 3%
06-1606007 (0006/1302-T6-R9-16-06-0007) [06-1606007 (0006/1302-T6-R9-16-06-0007) [nitial City of Sacramento Phase I/ll TBA Site 2 o Hanusiak 03/18/2017 $ 74,496.00 $211.84 0%
(06-1607001 (0006/1302-T6-R9-16-07-0001) [06-1607001 (0006/1302-T6-R9-16-07-0001) [nitial San Diego Euclid Ave 704-740 Phase Il TB o Hanusiak _ Marshall 03/18/2017 $ 60,775.00 $ 6,702.49 11%)
(06-1608001 (0006/1302-T6-R9-16-08-0001) [06-1608001 (0006/1302-T6-R9-16-08-0001) [nitial San Pasqual-Armstrong Egg Farm Phase I/l |0 Hanusiak | Wolfe 03/18/2017 $ 83,212.00 $ 5,202.23 6%
06-1609001 (0006/1302-T6-R9-16-09-0001) |Initial Western Brownfields Workshop Support o Hanusiak  [Fortner 09/30/2016 $5,073.00

$ 1,247.93
5%

G i

ICameron El Paso Natural Gas Mine

Pease

Grubb

12/31/2016

$ 646,285.00)

07-1406001 (0007/1302-T7-R9-14-06-0001) 07-1406001 (0007/1302-T7-R9-14-06-0001) B Equipment Readiness Cc Duncan Mehi Jr 12/31/2014 $22,841.87 $22,841.87, 100%
07-1501001 (0007/1302-T7-R9-15-01-0001) 07-1501001 (0007/1302-T7-R9-15-01-0001) G Radiation Response Technical Support o ise Mehi Jr 12/31/2016 $ 131,255.00 $91,211.27, 69%
07-1501002 (0007/1302-T7-R8-15-01-0002) 07-1501002 (0007/1302-T7-R9-15-01-0002) A Certified Unified Program Agency Forum Cc ise Myers 03/31/2015 $10,185.23 $ 10,185.23] 100%
07-1502001 (0007/1302-T7-R9-15-02-0001) 07-1502001 (0007/1302-T7-R9-15-02-0001) A Navajo Uranium Mines Technical Support c aldon Tiballi 09/17/2015 $ 14,990.35 $ 14,990.35 100%
7—1601001 0007/1302-T7-R9-16-01-0001) [07-1601001 (0007/1302-T7-R9-16-01-0001) |A _ ICUPA Forum 2016 c ise Myers 033/2016 $7,707.35 $7,707.35 100%

$ 592,659.28]

92%

IColtec (A&B Corp) AUM Support - Navajo

03/18/2017

10-1605001 (0010/1302-T10-R9-16-05-0001

11-1407001 (0011/1302-T11-R9-14-07-0001

11-1407001 (0011/1302-T11-R9-14-07-0001}

Ammonia Safety Days & PSM 3400

[Tronox Grants/Eastern Region AUM Site

Nattis

Grubb

09/18/2015

$ 137,150.28]

10-1408001 (0010/1302-T10-R9-14-08-0001)10-1408001 (0010/1302-T10-R9-14-08-0001F HAZOP Studies Training Course c esling DeFao 03/31/2015 $ 55,376.71 $ 55,376.71 100%
10-1503001 (0010/1302-T10-R9-15-03-0001)10-1503001 (0010/1302-T10-R9-15-03-0001E ICAA 112r RMP Inspectors' Training c esling Tiballi 07/12/2015 $ 20,308.60 $ 20,308.60 100%
10-1502001 (0010/1302-T10-R9-15-02-0001110-1502001 (0010/1302-T10-R9-15-02-0001F ICAA 112r Inspection Support o ones Tiballi 02/28/2017 $218,232.00) $ 208,948.29| 96%
10-1505001 (0010/1302-T10-R8-15-05-0001]10-1505001 (0010/1302-T10-R9-15-05-0001D EQ EPA/OSHA Collaborative Training o ones Pantoja 12/16/20186 $29,019.00 $ 23,467 46 81%
10-1602001 (0010/1302-T10-R9-16-02-0001)10-1602001 (0010/1302-T10-R9-16-02-0001 A FY16 CAA 112r Inspection Support o Jones Burckie 03/18/2017 $ 357,339.00 $ 123,758.62] 35%
10-1605001 (0010/1302-T10-R9-16-05-0001 A o Jones Pantoja 03/18/2017 $ 68,943.00 $ 39,500.70]

$ 137,150.28]

100%
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11-1503001 (0011/1302-T11-R9-15-03-0001)11-1503001 (0011/1302-T11-R9-15-03-0001C Cove Wash Watershed Assessment c Nattis Grubb 09/18/2015 $ 265,951.28) $ 265,951.28] 100%

11-1510001 (0011/1302-T11-R9-15-10-0001)11-1510001 (0011/1302-T11-RS-15-10-0001) [Tronox Grants/Eastern Region < Nattis Grubb 07/01/2016 $11,308.11 $ 9,348 19 83%

11-1510002 (0011/1302-T11-R9-15-10-0002]11-1510002 (0011/1302-T11-R9-15-10-0002) Cove Wash Watershed Assessment 07/01/2016 $27,818.42
b

$25,819.25

12-1409001 (0012/1302-T12-R9-14-08-0001)12-1409001 (0012/1302-T12-R9-14-09-0001] Tronox Data Management i Morgan 09/18/2015 $ 173,275.55 $173,275.55

EnbridgeLine6bSpil ___|©  Kimble _ |MehlJr __ [12/31/2015

Milton 03/18/2017 $ 86,343.00

15-1412001 (0015/1302-T15-R9-14-12-0001 15-1412001 (0015/1302-T15-R9-14-12-0001H |

16-1503001 (0016/1302-T16-R9-15-03-0001)16-1503001 (0016/1302-T16-R9-15-03-0001 Del Amo Vapor Intrusion Investigation 09/30/2016 $ 20,848.00

16-1503002 (0016/1302-T16-R9-15-03-0002)16-1503002 (0016/1302-T16-R9-15-03-0002] Montrose Vapor Intrusion Investigation 09/30/2016 _ $ 20,848.00

17-1507001 (0017/1302-T17-R9-15-07-0001 )17 0001 !- osemite Slough Document Consultation l 7/31/2015 --
e A & e G e e & pR e A & e Sl L : L R ot

i
S S

1

T

9-1506001 (0019/1302-T19-R9-15-06-0001

R0-1507001 (0020/1302-T20-R9-15-07-000120-1507001 (0020/1302-T20-R9-15-07-0001 Navajo CSP Program Support
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20-1507002 (0020/1302-T20-R9-15-07-0002

20-1507002 (0020/1302-T20-R9-15-07-0002]

Navajo Rad Homesite Assessments

12/30/2016

1-1508001 (0021/1302-T21-R8-15-08-000121-1508001 (0021/1302-T21-R8-15-08-0001)C [Typhoon Soudelor Transformer Response o] Reiner Myers 01/31/20186 $ 331,671.00 $ 281,549.39 85%
21-1509001 (0021/1302-T21-R9-15-09-0001)21-1509001 (0021/1302-T21-R9-15-09-0001)B Typhoon Soudelor HHW Response c Reiner Myers 11/15/2015 $21,192.78 $21,192.78 100%
21-1512001 (0021/1302-T21-R9-15-12-0001)21-1512001 (0021/1302-T21-R9-15-12-0001)B Typhoon Soudelor HHW Support c eden Myers 01/31/2016 $42,003.49 $ 42,003.49, 100%
21-1603001 (0021/1302-T21-R9-16-03-0001)21-1603001 (0021/1302-T21-R9-16-03-0001D [Typhoon Soudelor Transformer TA o Rogow Myers 09/30/2016 $ 65,790.00 $28,313.31 43%

121-1606001 (0021/1302-T21-R9-16-06-0001

.

21-1606001 (0021/1302-T21-R9-16-06-0001 |nitial

Typhoon Soudelor HHW Response TA

ICastell

09/30/2016

$15,315.00

$3,916.08

122-1510001 (0022/1302-T22-R9-15-10-0001

22-1510001 (0022/1302-T22-R9-15-10-0001)H

Butte Fire Recovery Operations c ise

na

01/31/2016

$ 243,296.14

$ 243,296.14]

100%

122-1510002 (0022/1302-T22-R9-15-10-0002
=

22-1510002 (0022/1302-T22-R9-15-10-0002]

alley Fire ER - HHW Support c

Mehl Jr

01/31/2016

s

5-1603001 (0025/1302-T25-R9-16-03-0001125-1603001 (0025/1302-T25-R9-16-03-0001)C |  [Cove Wash Watershed Assessment O |Yee  [Fitzgerald [03/18/2017 $1,467,708.000  $635353.22)  43%|

9-1609001 (0029/1302-T29-R9-16-09-0001)29-1609001 (0029/1302-T29-R9-16-09-0001 | c Transfer Station #1 3/18/2017 134,900.00 32,970 04
& e
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02-1406001 (0002/1302-T2-R9-14-06-0001)

Received Closeout Amendment from

EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1406002 (0002/1302-T2-R9-14-06-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1406003 (0002/1302-T2-R9-14-06-0003)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1406004 (0002/1302-T2-R9-14-06-0004)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1407001 (0002/1302-T2-R8-14-07-0001

02-1407002 (0002/1302-T2-R9-14-07-0002)

02-1407003 (0002/1302-T2-R8-14-07-0003)

IWugust will be final invoice (charges to
finalize report on 7/30/16). AOC will be
repared following invoice submission.

002-1407004 (0002/1302-T2-R9-14-07-0004)

002-1407005 (0002/1302-T2-R9-14-07-0005)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1409001 (0002/1302-T2-R9-14-09-0001

02-1410001 (0002/1302-T2-R9-14-10-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1410002 (0002/1302-T2-R9-14-10-0002

02-14100083 (0002/1302-T2-R9-14-10-0003)

02-1411001 (0002/1302-T2-R9-14-11-0001

02-1411002 (0002/1302-T2-R9-14-11-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1502001 (0002/1302-T2-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

002-1502002 (0002/1302-T2-R9-15-02-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
emendment

Closed

02-1503003 (0002/1302-T2-R9-15-03-0003)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1504001 (0002/1302-T2-R9-15-04-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1505001 (0002/1302-T2-R9-15-05-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lemendment

Closed

02-1506001 (0002/1302-T2-R9-15-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1508001 (0002/1302-T2-R9-15-08-0001

02-1509001 (0002/1302-T2-R9-15-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1510001 (0002/1302-T2-R9-15-10-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1511001 (0002/1302-T2-R8-15-11-0001)

PoP expires at end of this month.

02-1601001 (0002/1302-T2-R9-16-01-0001)
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02-1601002 (0002/1302-T2-R9-16-01-0002)

ICloseout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
costs.

02-1602001 (0002/1302-T2-R9-16-02-0001)

02-1603001 (0002/1302-T2-R9-16-03-0001)

PoP expires at end of this month.

ITime extension not required
per OSC direction. Initiate
close out process.

02-1603002 (0002/1302-T2-R9-16-03-0002)

ICloseout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
costs.

02-1603003 (0002/1302-T2-R9-16-03-0003)

Closeout will be conducted and ACGC
form submitted following submission
of final invoice and reconciliation of
osts.

02-1603004 (0002/1302-T2-R9-16-03-0004)

PoP expires at end of this month.

[Time extension not required
per OSC direction. Initiate
close out process.

02-1603005 (0002/1302-T2-R9-16-03-0005

FoP expires at end of this month.

02-1604001 (0002/1302-T2-R9-16-04-0001)

IPoP expires at end of this month.

IAmendment A was sent to
the CO on 9/20. CO
subsequently released the
lsame.

02-1604002 (0002/1302-T2-R9-16-04-0002)

PoP expires at end of this month.

002-1604003 (0002/1302-T2-R9-16-04-0003)

Closeout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
costs.

02-1605001 (0002/1302-T2-R9-16-05-0001

ICloseout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
costs.

02-1606001 (0002/1302-T2-R8-16-06-0001

PoP expires at end of this month.

)
)
02-1607001 (0002/1302-T2-R9-16-07-0001)
02-1608001 (0002/1302-T2-R9-16-08-0001)

02-1608002 (0002/1302-T2-R9-16-08-0002)

Amendment A was sent to
the CO on 9/23. CO
subsequently released the
same.

02-1609001 (0002/1302-T2-R9-16-09-0001

- .

03-1408001 (0003/1302-T3-R9-14-08-0001

Received Closeout Amendment from

EPA. Ceiling was reduced by cioseout
lamendment

Closed

03-1411002 (0003/1302-T3-R9-14-11-0002

)
)
03-1411001 (0003/1302-T3-R9-14-11-0001)
03-1501001 (0003/1302-T3-RE-15-01-0001)

PoP expires at end of this month.

03-1505001 (0003/1302-T3-R9-15-05-0001

03-1505002 (0003/1302-T3-R9-15-05-0002

Closeout will be conducted.

03-1509001 (0003/1302-T3-R9-15-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

03-1607001
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04-1408001 (0004/1302-T4-R9-14-08-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

04-1410001 (0004/1302-T4-R9-14-10-0001)

ICloseout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
costs.

04-1503001 (0004/1302-T4-R9-15-03-0001)

PoP expired. Costs will be reconciled,
loseout conducted and AOC form
pubmitted.

04-1608001 (0004/1302-T4-R9-16-08-0001)

004-1608002 (0004/1302-T4-R9-16-08-0002

06-1409001 (0006/1302-T6-R9-14-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Amendment J was sent to
the CO on 9/21. CO
subsequently released the

sam

Closed

06-1410001 (0006/1302-T6-R9-14-10-0001)

Closeout in process. PoP expires at
lend of this month.

06-1410002 (0006/1302-T6-R9-14-10-0002)

Closeout will be conducted and ACC
form submitted following submission
of final invoice and reconciliation of
costs.

06-1412001 (0006/1302-T6-R9-14-12-0001)

Closeout in process. PoP expires at
lend of this month.

Close out amendment F was
sent to the CO on 9/22. CO
subsequently released the
same.

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout

(06-1412002 (0006/1302-T6-R9-14-12-0002) @mendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
(06-1502001 (0006/1302-T6-R9-15-02-0001) amendment Closed

06-1503001 (0006/1302-T6-R9-15-03-0001)

Closeout in process

Close out amendment E was
sent to the CO on 9/22. CO
subsequently released the
same.

08-1506001 (0006/1302-T6-R9-15-06-0001

06-1509001 (0006/1302-T6-R9-15-09-0001)

Closeout in process

IClose out amendment G

as sent to the CO on 9/22.
ICO subsequently released
the same.

08-1511001 (0006/1302-T6-R9-15-11-0001)

06-1511002 (0006/1302-T6-R9-15-11-0002)

06-1511003 (0006/1302-T6-R9-15-11-0003

)
06-1511004 (0006/1302-T6-R9-15-11-0004)
06-1511005 (0006/1302-T6-R9-15-11-0005)

06-1512001 (0006/1302-T6-R9-15-12-0001)

PoP expired. Closeout will be
iconducted due to project cancellation

06-1512002 (0006/1302-T6-R9-15-12-0002)

06-1512003 (0006/1302-T6-R8-15-12-0003

06-1601001 (0006/1302-T6-R9-16-01-0001)
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06-1605001 (0006/1302-T2-R9-16-05-0001)

06-1605002 (0006/1302-T6-R9-16-05-0002

Amendment a was sent to
the CO on 9/22. CO
subsequently released the
same.

06-1606001 (0006/1302-T6-R9-16-06-0001

06-1606003 (0006/1302-T6-R9-16-06-0003

06-1606002 (0006/1302-T6-R9-16-06-0002

106-1606005 (0006/1302-T6-R9-16-06-0005

106-1606006 (0006/1302-T6-R9-16-06-0006

06-1606007 (0006/1302-T6-R9-16-06-0007

)
)
)
)
06-1606004 (0006/1302-T6-R9-16-06-0004)
)
)
)
)

06-1607001 (0006/1302-T6-R9-16-07-0001

06-1608001 (0006/1302-T6-R9-16-08-0001)

06-1609001 (0006/1302-T6-R9-16-09-0001

07-1406001 (0007/1302-T7-R9-14-06-0001)

PoP expires at end of this month

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

07-1501001 (0007/1302-T7-R9-15-01-0001)

07-1501002 (0007/1302-T7-R8-15-01-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

07-1502001 (0007/1302-T7-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

07-1601001 (0007/1302-T7-R9-16-01-0001

09-1406001 (0009/1302-T9-R8-14-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

09-1506001 (0009/1302-T9-R9-15-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

10-1408001 (0010/1302-T10-R9-14-08-0001 jamendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
10-1503001 (0010/1302-T10-R9-15-03-0001 Jamendment Closed

10-1502001 (0010/1302-T10-R98-15-02-0001

10-1505001 (0010/1302-T10-R9-15-05-0001

10-1602001 (0010/1302-T10-R9-16-02-0001

10-1605001 (0010/1302-T10-R9-16-05-0001
2 .

11-1407001 (0011/1302-T11-R9-14-07-0001

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
amendment

Closed
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Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
11-1503001 (0011/1302-T11-R9-15-03-0001 jamendment Closed
PoP expired. AOC Form will be
submitted for CSC signature once final
11-1510001 (0011/1302-T11-R8-15-10-0001 Jreconciliation of costs is complete.
PoP expired. AOC Form will be
submitted for OSC signature once final
N . et

[11-1510002 (0011/1302-T11-R9-15-10-0002)

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
12-1409001 (0012/1302-T12-R9-14-09-0001 jamendment Closed
2 1510001 (0012/1302-T12-R9-15-10-0001

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
mendment

ICloseout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
16-1503001 (0016/1302-T16-R9-15-03-0001 Jcosts.

Closeout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
6-1503002 (0016/1302-T16-R9-15-03-0002costs,

Received closeout amendment from EPA
17-1507001 (0017/1302-T17-R9-15-07-0001 }no k performed
e AL A e e : -

b

Only Amendment E is in FedConnect
19-1506001 (0019/1302-T19-R9-15-06-0001)as of 9/19/16
i

T
:

20-1507001 (0020/1302-T20-Rg-15-07-0001
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1-1508001 (0021/1302-T21-R9-15-08-0001

Pop expired. AOC will be prepared when
nvoice resubmittal is approved/paid by

EPA, and TDD clsoed in system when
loseout amendment received.

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

21-1509001 (0021/1302-T21-R9-15-09-0001 Jamendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
21-1512001 (0021/1302-T21-R9-15-12-0001 Jamendment Closed

2

1-1603001 (0021/1302-T21-R9-16-03-0001

PoP expires at end of this month.

IAmendment E was sent to
the CO on 9/21. CO
isubsequently released the
lsame.

2

e

1-1606001 (0021/1302-T21-R9-16-06-0001

PoP expires at end of this month.

Received Revised Closeout Amendment
from EPA. Ceiling was reduced by

[22-1510001 (0022/1302-T22-R9-15-10-0001 closeout amendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
2-1510002 (0022/1302-T22-R9-15-10-0002 )jamendment Closed

5-1603001 (0025/1302-T25-R9-16-03-0001) | |

9-1609001 (0029/1302-T29-R9-16-09-0001

eiling reflects TO Modification 2
Still iting si ific TDD

ite-specific TDD
heomi
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